

Procurement Activities Livestream Summary Report						
Procuring Entity	:	DPWH Bohol 1st District Engineering Office				
Reporting Period	:	From	May 1, 2025		To	May 31, 2025
YouTube Channel Name	:	DPWH Bohol 1st DEO Procurement LS			YouTube Handle	: @DPWH.Bohol1.DEO
YouTube Channel URL	:	https://www.youtube.com/channel/UCTTLnD5aHHEpmRL6IeOGriQ				
I. CIVIL WORKS						
No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1.	25HA0113 – Construction of Multi-Purpose Building in Barangay West Poblacion, Alburquerque, Bohol	Pre-Bid Conference	6-May-25	10:32 AM	https://www.youtube.com/live/Tlp8Z5KMQkc?si=YmZ3_XnGrdfDhwzI	40
2.	25HA0114 - Convergence and Special Support Program - Rainwater Collector System	Pre-Bid Conference	6-May-25	10:32 AM	https://www.youtube.com/live/Tlp8Z5KMQkc?si=YmZ3_XnGrdfDhwzI	40
3.	24HA0164 - Completion of Multi-Purpose Buildings (Boyog Proper, Tagustusan, Maslog, Sagasa, Hanopol Este, Del Rosario, Cabad (Kawasan Falls Complex), Baucan Norte (at Elementary School), San Roque, Candasig), Balilihan, Bohol	Opening of Bids	14-May-25	1:24 PM	https://www.youtube.com/live/713muyGSeJM?si=dnpijw1E8mJxVtfTp	35
4.	25HA0114 - Convergence and Special Support Program - Rainwater Collector System	Opening of Bids	20-May-25	1:19 PM	https://www.youtube.com/live/JoBW5w-OGHc?si=SUYBMCppCBXaFYv8	9
5.	24HA0164 (Re-Ad) - Completion of Multi-Purpose Buildings (Boyog Proper, Tagustusan, Maslog, Sagasa, Hanopol Este, Del Rosario, Cabad (Kawasan Falls Complex), Baucan Norte (at Elementary School), San Roque, Candasig), Balilihan, Bohol	Pre-Bid Conference	23-May-25	10:27 AM	https://www.youtube.com/live/jLP9ZG8Izv8?si=-cr-VUW5mPI8UW4z	23

6.	25HA0115 - Construction (Completion) of Multi-Purpose Building (Kawasan Complex) including related facilities, Cabad, Balilihan, Bohol	Pre-Bid Conference	23-May-25	10:27 AM	https://www.youtube.com/live/jLP9ZG8Izv8?si=-cr-VUW5mPI8UW4z	23
7.	25HA0116 - Construction of Multi-Purpose Building, Barangay Canapnapan, Corella, Bohol	Pre-Bid Conference	23-May-25	10:27 AM	https://www.youtube.com/live/jLP9ZG8Izv8?si=-cr-VUW5mPI8UW4z	23
8.	25HA0117 - Construction of Road from Purok 4 to Purok 8 of Barangay Canangcaan, Corella, Bohol	Pre-Bid Conference	23-May-25	10:27 AM	https://www.youtube.com/live/jLP9ZG8Izv8?si=-cr-VUW5mPI8UW4z	23
9.	25HA0118 - Concreting of Brgy. Cogon to Boyog Sur FMR, Brgy. Cogon, Balilihan, Bohol	Pre-Bid Conference	23-May-25	10:27 AM	https://www.youtube.com/live/jLP9ZG8Izv8?si=-cr-VUW5mPI8UW4z	23
10.	25HA0119 - Construction of School Building, Badiang Elementary School, Barangay Badiang, Sikatuna, Bohol	Pre-Bid Conference	23-May-25	10:27 AM	https://www.youtube.com/live/jLP9ZG8Izv8?si=-cr-VUW5mPI8UW4z	23

II. GOODS AND SERVICES

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1.	25GHA0003 – Purchase of IT Equipment and Accessories	Pre-Bid Conference	27-May-25	10:26 AM	https://www.youtube.com/live/HT7q7uuhxHI?si=AnA-yDM05nLisC5d	10
2.	n/a	n/a	n/a	n/a	n/a	n/a

III. CONSULTING SERVICES

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1.	n/a	n/a	n/a	n/a	n/a	n/a


CERTIFICATION

We, the undersigned, hereby attest and certify under penalty of perjury that this report and all information submitted herein is true and correct to the best of our knowledge. We understand that should any information submitted prove to be inaccurate, erroneous, or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against us individually.


MARY NOELINE F. RACINES

Procurement Unit Head

Date: 6/5/2024


CLAUDIO D. ARCAYENA, JR. A.E.R.

BAC Chairperson

Date: JUN 05 2025