

Procurement Activities Livestream Summary Report

Procuring Entity	:	DPWH Pangasinan 4th District Engineering Office			
Reporting Period	:	From	August 1, 2024	To	August 31, 2024
YouTube Channel Name	:	DPWH Pangasinan 4th DEO Procurement	LS	YouTube Handle	: @DPWH.Pangasinan4.DEO
YouTube Channel URL	:	https://www.youtube.com/channel/UCO5-Iw-2Wjw3rzZpoFc7zg			

I. CIVIL WORKS

No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL	No. of Views
1	24AJ0099 - Construction of 1-Storey 3-Classroom School Building in San Julian Central School, Brgy. San Julian, Malasiqui, Pangasinan	Pre-Bid Conference	20-Aug-24	2:00 pm	https://www.youtube.com/live/5P96Z5FSK2Y7si=9nIVstoFRCdgY_Q	3
2	24AJ0102 - Construction of 1-Storey 3-Classroom School Building in Malasiqui I Central School, Brgy. Poblacion, Malasiqui, Pangasinan	Pre-Bid Conference	20-Aug-24	2:00 pm	https://www.youtube.com/live/5P96Z5FSK2Y7si=9nIVstoFRCdgY_Q	3
3	24AJ0104 - Construction of 1-Storey 3-Classroom School Building in Ambayat Integrated School, Brgy. Ambayat 2nd, Bayambang, Pangasinan	Pre-Bid Conference	20-Aug-24	2:00 pm	https://www.youtube.com/live/5P96Z5FSK2Y7si=9nIVstoFRCdgY_Q	3
4	24AJ0086 - Construction of Multi-Purpose Facility (Training Center) Barangay Magsaysay, Bayambang, Pangasinan	Pre-Bid Conference	27-Aug-24	10:30 am	https://www.youtube.com/live/d3uu4qxPJ8c?si=o7KfoKLeZLzXah8	0

II. GOODS AND SERVICES					
No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL
1	RFQ-24-07-021 - Procurement of Parts and Services for the Repair of Survey Equipment use in Pangasinan IV DEO Office	Opening of Bids	6-Aug-24	2:00 pm	https://www.youtube.com/live/ITuCYQeYBE0?si=vkWEDBmtruX8u_V1
2	24GAJ0011 - Procurement of Furniture and Fixtures for use in the DPWH-Extension Building	Pre-Bid Conference	14-Aug-24	2:00 pm	https://www.youtube.com/live/UvWzdb7Dd1U?si=oahNPWfKpZ_eCLeK
3	24GAJ0011 - Procurement of Furniture and Fixtures for use in the DPWH-Extension Building	Opening of Bids	27-Aug-24	10:30 am	https://www.youtube.com/live/d3uy4gxPj8c?si=o7KFoKLeZLzXah8
III. CONSULTING SERVICES					
No.	Project Name	Procurement Activity	Date	Time	YouTube Video URL
	NONE				

CERTIFICATION

We, the undersigned, hereby attest and certify under penalty of perjury that this report and all information submitted herein is true and correct to the best of our knowledge. We understand that should any information submitted prove to be inaccurate, erroneous, or incomplete, the necessary civil, criminal, and/or administrative sanctions, as may be applicable and proper, may be imposed against us individually.


CONSUELO J. CRUZ
 Procurement Unit Head

Date: SEPTEMBER 3, 2024


ELDRÉD M. MISLANG

BAC Chairperson

Date: SEPTEMBER 3, 2024