



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
CENTRAL OFFICE
Manila

Reference Number: **XII-015**
Project ID: **P00800502MN**

March 15, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 21 February 2024 of DPWH Region XII Director BASIR M. IBRAHIM, endorsing the request of District Engineer ALY KHAN U. ALI, South Cotabato 2nd District Engineering Office, for the modification of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310109101491000 Project ID: P00800502MN OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Surallah-Lake Sebu-Maitum Rd - K1764 + 375 - K1764 + 452, K1764 + 583 - K1764 + 694, K1764 + 955 - K1765 + 045, K1766 + 140 - K1766 + 208, K1766 + 250 - K1766 + 290, K1766 + 356 - K1766 + 677, K1766 + 832 - K1767 + 000, K1769+370 - K 1769+395			Surallah-Lake Sebu-Maitum Rd - K1762+460 - K1762+848, K1762+860 - K1762+980, K1763+060 - K1763+600, K1764+375 - K1764+454, K1764+582 - K1764+689, K1764+945 - K1765+018, K1766+140 - K1766+211, K1766+255 - K1766+295, K1766+360 - K1766+677, K1766+832 - K1767+000, K1767+440 - K1767+660, K1769+360 - K1769+400		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure: 3,875.001 Square Meters (m2)	P14,941.93 / Square Meters (m2)	P57,900,000.00	CW-1- Construction of Road Slope Protection Structure: 7,143.00 Square Meters (m2)	P8,105.64 / Square Meters (m2)	P57,900,000.00
EA0	-	P2,100,000.00	EA0	-	P2,100,000.00
Total:		P60,000,000.00	Total:		P60,000,000.00
Justification: Increase in the physical target/decreased in the unit cost of CW1 – Construction of Road Slope Protection Structure from 3,875.001 Square Meters (m2) to 7,143.00 Square Meters (m2) due to the following: <ul style="list-style-type: none">• The area which is not steep resulted to the lesser quantity of required embankment.• The design is mostly Type I Retaining Wall (Structural Concrete Class B) resulted to the decrease in the unit cost which consequently increased in the physical target.• Adjustment in stationing was made in order to prioritize areas prone to landslide and requires slope protection.• The derived unit cost is based on the approved Plans and Program of Works.					

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROGELIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 msc/AVS/RPBG/ERP