



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number:

XII-039

Project ID:

P00801205MN



April 2, 2024

**MEMORANDUM**

**FOR**

**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department


This refers to the memorandum dated 20 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer REY R. FRANCISCO**, **Sarangani District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105101259000</b> <b>Project ID: P00801205MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Sarangani-Davao Del Sur Coastal Rd - K1664+367- K1664+441, K1664+570- K1665+125, K1665+228- K1666+479			Sarangani- Davao Del Sur Coastal Rd- K1664+283- K1664+436, K1664+560- K1665+213, K1665+226- K1666+473		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Reconstruction to Concrete Pavement:  4.595 Lane km	<b>₱ 9,428,474.43/ Lane km</b>	<b>₱43,323,840.00</b>	CW-1- Reconstruction to Concrete Pavement:  4.833 Lane km	<b>₱ 8,964,171.32/ Lane km</b>  <b>₱ 17.8 M/km.</b>	<b>₱ 43,323,840.00</b>
EAO	-	<b>₱884,160.00</b>	EAO	-	<b>₱884,160.00</b>
Total:		<b>₱44,208,000.00</b>	Total:		<b>₱44,208,000.00</b>

**Justification:**

- Increase in physical target/decrease in unit cost based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW) to maximize the utilization of allotted fund.
- Changed in station limits was made to synchronize with the increase in the physical target with reference to ROCOND.
- The Project includes 694.14 cu.m. Concrete Slope Protection Structures and ReflectORIZED Thermoplastic Pavement Markings


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII.


**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED / ~~DISAPPROVED~~**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII