

University of Wisconsin
26, 2018). "Gloria Ma
n to power." ABS-CP
n June 4, 2021.
an, James A. (19
Air University
Air Force. 1
(2020). J
Policy: J
hern



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: **XII-040**
Project ID: **P00800532MN**



March 25, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 11 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100270000 Project ID: P00800532MN OO1: Ensure Safe and Reliable National Road System – Network Development - Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd (S00221MN), K1694 + 275 - K1696 + 185			OO1: Ensure Safe and Reliable National Road System – Network Development - Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd (S00221MN), K1695 + 146.5 - K1697 + 057.5		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Paving of Unpaved Roads: 3.820 lane-km	₱ 36,882,198.95 / lane-km	₱ 140,890,000.00	CW-1- Paving of Unpaved Roads: 3.820 lane-km	₱ 36,882,198.95 / lane-km	₱ 140,890,000.00
EAO	-	₱ 5,110,000.00	EAO	₱ 73.6 M/km	₱ 5,110,000.00
Total:		₱ 146,000,000.00	Total:		₱ 146,000,000.00
Justification: 60% of project cost is Earthwork. <ul style="list-style-type: none">The physical target and the unit cost remain the same.The station limit was modified from "K1694 + 275 - K1696 + 185" to "K1695 + 146.5 - K1697 + 057.5" to connect with the road project (P00705729MN) under GAA FY 2023 with approved modification. See copy attached.The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.					


Q



UACS No. 310212100270000
Project ID: P00800532MN

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EDGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP