



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

Project ID:

P00833085MN



BAGONG PILIPINAS

March 21, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 11 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100842000 Project ID: P00833085MN					
Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Digos-Makar Rd - K1594 + 000 - K1595 + 000			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Digos-Makar Rd - K1594 + 000 - K1595 + 324		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Reconstruction to Concrete Pavement: 1.994 lane-km	P 10,603,385.16/ lane-km	P 21,143,150.00	CW-1- Reconstruction to Concrete Pavement: 2.6484 lane-km	P 7,983,367.32 / lane-km	P 21,143,150.00
EAO	-	P 766,850.00	EAO	P 15.84 / lane-km	P 766,850.00
Total:		P 21,910,000.00	Total:		P 21,910,000.00

**Justification:**

- Decrease in the unit cost based on the validated and approved Program of Works (POW). The increase in the physical target was made to maximize the utilization of the allotted fund.
- The project includes Removal of Actual Structures/ Obstruction (PCCP) (9.459% of the total direct cost), Surface Course: PCCP (71.402% of the total direct cost).
- Change in the project limits to synchronize with the increase in physical target.

*(Handwritten signature)*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII