

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 04, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 23, 2017 of **Regional Director Edgar B. Tabacon, CESO IV**, DPWH Region VIII, favorably endorsed this request for project Modification of District Engineer Arnaldo R. Bonifacio, under the FY 2017 GAA, R.A. 10924, in prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-2 Flood Management Services Construction/Rehabilitation of Flood Control Structure at Burayan River along Picas San Jose DZR Airport Nat'l Road, Tacloban City, Leyte Allocation (P) 29.412 Million Physical Target 1,700 Lineal meters Unit Cost (P) 17,301.18 Million/Lineal meter	MFO-2 Flood Management Services Construction/Rehabilitation of Flood Control Structure at Burayan River along Picas San Jose DZR Airport National Road, Tacloban City Allocation (P) 29.412 Million Physical Target 2,040 Lineal meters Unit Cost (P) 14,417.65/ Lineal meter

JUSTIFICATIONS:

- ✓ The physical target has increased by 340 lineal meters from 1,700 to 2,040 lineal meters, based on the result of actual field survey.


Attached are the required supporting documents such as Approved Program of Work, Plan, Form of Evaluation of Modification Request (2017, version 2.1), BP 202, Location Map and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

NA E. CABRAL, PhD.

Assistant Secretary ROBERTO R. BERNARDO

