



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: XII-044
Project ID: P00800142MN



April 24, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


This refers to the memorandum dated 15 April 2024, of **DPWH Region XII Director BASIR M. IBRAHIM**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101363000 Project ID: P00800142MN OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Makar-Marbel Rd - K1658 + 240 - K1658 + 440			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Makar-Marbel Rd - K1658 + 014 - K1658 + 214		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening: 0.400 Lane Km	P 12,062,500.00 / Lane Km	P 4,825,000.00	CW-1- Road Widening: 0.400 Lane Km	P 12,062,500.00 / Lane Km <i>P 24 M/Km</i>	P 4,825,000.00
EAO	-	P 175,000.00	EAO	-	P 175,000.00
Total:		P 5,000,000.00	Total:		P 5,000,000.00

Justification:

- Change in the station limits. The project is road widening from 6-8 lanes, however, original station limit "K1658 + 240 - K1658 + 240" is already nine (9) lanes based on the Final and Official Road Condition Data Cut-Off as of October 16, 2023, hence, changed of the limits to "K1658 + 014 - K1658 + 214" for the continuity of the widened road segment. See attached Straight Line Diagram (SLD).
- The physical target and the unit cost remain the same.
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO-I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII