



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 January 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050306464			
San Antonio, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Rehabilitation/Concreting of Access Road with drainage and Slope Protection going to San Antonio Terminal, Brgy. Maugat, San Antonio, Nueva Ecija <i>(Construction of Concrete Road)</i>	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Rehabilitation/Concreting of Access Road with drainage and Slope Protection going to San Antonio Terminal, Brgy. Maugat, San Antonio, Nueva Ecija <i>(Rehabilitation of Concrete Road, Construction of Road Slope Protection Structure, Construction of Drainage Structure along Road)</i>		<u>Rehab. of Concrete Road</u> 1.1682 Lane Km <u>Const. of Road Slope Protection Structure</u> 1822 Sq.m. <u>Const. of Drainage Structure along Road</u> 568.34 Lm
			Unit Cost:	Unit Cost:
			Allocation:	Estimated Cost:
			Php 20M	Php 20M

Justification: Project is broken down to three components to properly identify the scope of work as stated in the project name. The modification is requested in order to specify the physical targets not reflected in the latest update in the MYPS.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO