



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

16 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the memorandum dated 28 April 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, for and in the absence of the Regional Director, favorably endorsing the Project Modification of **Zamboanga del Sur 1st District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM | TO |
|---|---|
| MFO 2 – Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure - Construction of Flood Control Lower Landing Bridge (Downstream) along Mahayag-Dumingag Road, Dumingag, Zamboanga Del Sur, K1674+550 Allocation : P 25.00 Million Physical Target : 350 lm Unit Cost : P 71,428.57/lm | MFO 2 – Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Lower Landing Bridge (Downstream) along Mahayag-Dumingag Road, Dumingag, Zamboanga del Sur, Sta.00+000-Sta.00+201.70 (both sides) Allocation : P 25.00 Million Physical Target : 403.40 lm Unit Cost : P 61,973.23/lm |

JUSTIFICATION:

Modification is requested due to the increase in physical target based on actual survey/validation conducted in the field and approved program of work. Thus, increasing the physical target by 53.40 lm (from 350 lm to 403.40 lm) in order to maximize the utilization of the allocated funds.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF), Geotagged Photos and approved plans.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
In-Charge

Department of Public Works and Highways
Office of the Secretary

