



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 March 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of Assistant District Engineer, **LORETO B. DACOROON**, Abra District Engineering Office, for the **modification** of the hereunder stated project:

Office, for the modification of the hereunder stated project.

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050306392	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Vira, Tineg, Abra	Locally Funded Projects, VIILP- Roads and Bridges – Local Roads - Improvement/ Rehabilitation of Vira-Caganayan Road, Tineg, Abra	Locally Funded Projects, VIILP- Roads and Bridges – Local Roads - Improvement/ Rehabilitation of Vira-Caganayan Road, Tineg, Abra <i>(Construction of Road Slope Protection Structure Stone Masonry and Grouted Riprap /Construction of Drainage Structure/Construction of Gravel Road)</i>	-	<i>Const. of Road Slope Protection Structure (Stone Mandatory and Grouted Riprap)</i> 4,500.00 Lm <i>Const. of Drainage Structure:</i> 270.00 Lm <i>Construction of Gravel Road:</i> 4.50 Lane-Km
			Unit Cost: -	<i>Const. of Road Slope Protection Structure (Stone Mandatory and Grouted Riprap)</i> P5.687T/Lm <i>Const. of Drainage Structure:</i> P8.700T/Lm <i>Construction of Gravel Road:</i> P4,901.90/Lane-Km
			Allocation: PhP 50M	Estimated Cost: PhP 50M
Justification : <ul style="list-style-type: none">• Vira-Caganayan Road is a major local road which connects to most of the inner barangays of the Municipality of Tineg with an approximate length of nineteen (19) kilometers.• The scope of work, “Upgrading from gravel to paved” is changed to “widening of gravel road surface, Improvement of drainage and construction of Slope Protection Works” (Stone Masonry and Grouted Riprap). These scope of works are necessary and should be undertaken first in order to make the road passable and improve the drainage and other road components before it is to be upgraded from gravel to paved.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:

ROMEO S. MOMO

Undersecretary for Luzon Operations
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01554

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.