

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

April 20, 2017

MEMORANDUM

FOR:

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 11 April 2017 of DPWH CAR Director NERIE D. BUENO, endorsing the request of District Engineer, **CHARLES C. SOKOKEN,** Ifugao 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS: 103004010310649	as modified	per GAA/Original	as modified
Brgy. Sta. Maria, Alfonso Lista, Ifugao	Locally Funded Projects, Local Infrastructure Program — Buildings and Other Structures — Multipurpose/Facilities Improvement of Brgy. Hall, Multi- Purpose Building, Brgy. Sta. Maria, Alfonso Vista, Ifugao	Locally Funded Projects, Local Infrastructure Program — Buildings and Other Structures — Multipurpose/Facilities Improvement of Brgy. Hall, Multi- Purpose Building, Brgy. Sta. Maria, Alfonso Lista, Ifugao	1 bldg	1 bldg
			Unit Cost: P2,000/Bldg	Unit Cost: P2,000/Bldg
	(Construction of Multi-Purpose Building)	(Construction of Multi-Purpose Building)	Allocation: Php 2M	Estimated Cost: Php 2M

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

APPROVED/DISAPPROVED:

Assistant Secretary for Lyzon Operations

MARK A. VILLAR

Officer-in-Charge

Secretary

Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways Office of the Secretary WIN7E01617