



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer, **CHARLES C. SOKOKEN**, Ifugao 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 103004010310650	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy. Dolowog, Alfonso Lista, Ifugao	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities Construction of Brgy. Hall, Multi-Purpose Building, Brgy. Dolowog, Alfonso Vista, Ifugao <i>(Construction of Multi-Purpose Building)</i>	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities Construction of Brgy. Hall, Multi-Purpose Building, Brgy. Dolowog, Alfonso Lista , Ifugao <i>(Construction of Multi-Purpose Building)</i>	1 bldg	1 bldg
			Unit Cost: P2,000/Bldg	Unit Cost: P2,000/Bldg
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: Correction of “Brgy. Dolowog, Alfonso <u>Vista</u> ” to “Brgy. Dolowog, Alfonso <u>Lista</u> ”.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations
Officer-in-Charge

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM