


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



March 27, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-in-Charge

This has reference to the herein Memorandum dated March 23, 2017 of Regional Director Edgar B. Tabacon, CESO IV, DPWH Region VIII, favorably endorsed this request for project Modification of District Engineer Arnaldo R. Bonifacio, under the FY 2017 GAA, R.A. 10924, in prescribed form (2017, version 2.1), to wit:

FROM		TO	
Locally Funded Projects		Locally Funded Projects	
LIP-Roads and Bridges-National Road		LIP-Roads and Bridges-National Road	
Repair/Rehabilitation/Improvement along		Repair/Rehabilitation/Improvement along	
Leyte -Samar Road (via Guintigi-an),		Avenida Veteranos (S00004LT)-Chainage 0	
K0899+(-864)-K0904+676 Justice Romualdez		to Chainage 91 and Justice Romualdez	
(0+000-0+872), Rizal Avenue (S00006LT,		Street (S00005LT)-Chainage 0 to Chainage	
S0009LT) Trece Martirez (0+000-0+533),		382 , Tacloban City	
Daang Maharlika (San Juanico Bridge, Naga-		Allocation (P)	
Naga-Anibong Road		5.000 Million	
Physical Target		Physical Target	
- 0 -		0.946 Lane Km	
Unit Cost (P)		Unit Cost (P)	
- 0 -		5.2855 Million/Lane Km	

JUSTIFICATIONS:

- 1.The amount of P5.0 Million will not suffice the actual implementation of five listed road section in the GAA list of projects, hence, in the actual field survey, the allotted amount can only accommodate for only two road sections. The modified two road sections are parallel to each other and during the actual field implementation it can easily transport its equipment and materials to job site.
2. Modification is made to indicate for physical target of 0.946 Lane Km.

Attached are the required documents, such as, Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Work, BP 202, Location Map and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO

Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

RAFAEL E. TABUT

Senior Undersecretary

Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01579

Cc:

Undersecretary **MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary **ROBERTO R. BERNARDO**
Regional Operations in Visayas