



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 27 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310109101244000 Project ID: P00706531MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Kidapawan-Magpet-Pangaoan Rd - K1630 + 690 - K1630 + 765 Kidapawan-Magpet-Pangaoan Rd - K1630+760.00 - K1630+857.3			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure: 4,518.750 Square meters	P 21,355.46 / Square meters	P 96,500,000.00	CW-1- Construction of Road Slope Protection Structure: 2,071.00 Square meters	P 46,595.847 / Square meters	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total: P 100,000,000.00		Total: P 100,000,000.00			
Justification: Use of Road Slope Protection - Decrease in the physical target due to the usage of Wire Mesh (High Tensile) with an area of 2,071.00 sq.m. (37.846%), Permanent Ground Anchor with a length of 3, 296.00 lm (35.874%), Erosion Control Mat, Type 1 with an area of 2,071.00 sq.m. (8.567%), Gabions, 1m x 1m x 2m, Metallic Coated with a volume of 430 cu.m. (1.764%) and Geotextile with an area of 2,071.00 sq.m. (2.297%). - The project includes earthworks such as Structure Excavation and Embankment (from Borrow) (10.348%). The project also includes Miscellaneous Structures such as Vegetation, Grass-Cover and Geotextile. - Change in Station Limits to prioritize road segment which have roadside erosion. - The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

27M00013

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

Subject to public and verification

Catalina

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

EUGENIO R. NIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


APPROVED / DISAPPROVED:

MANUEL M. BONOAN

Secretary

2.3 LDAM/OAL/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E03047