



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XII-132
Project ID: P00705721MN

June 1, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 30 May 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310205101086000 Project ID: P00705721MN			OO1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/ New Roads Doroluman-Arakan-Pres. Roxas-Kadugilan Road Package 2, Cotabato		
OO1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/ New Roads Doroluman-Arakan-Pres. Roxas-Kadugilan Road Package 2, Cotabato			OO1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/ New Roads Doroluman-Arakan-Pres. Roxas-Kadugilan Road Package 2, Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Concrete Bridge: 878.400 Square Meters	₱ 131,830.60/ Square Meters	₱ 115,800,000.00	CW-1- Construction of Concrete Bridge: 1,030.32 Square Meters	₱ 112,392.27/ Square Meters	₱ 115,800,000.00
EAO	-	₱ 4,200,000.00	EAO	-	₱ 4,200,000.00
Total:		₱ 120,000,000.00	Total:		₱ 120,000,000.00
Justification:					
• Correction in the physical target. The concrete bridge project has a length of 108m, a width of 9.54m and a total area of 1,030.32 square meters. • The decrease in the unit cost is due to lesser volume of Earthworks: Bridge Excavation (926.89 cu.m) based on the Approved Programs of Works (POW) and Detailed Unit Price Analysis (DUPA).					

GP

23/06/2023

SR2023-01-000941 dated 1-30-2023

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PhD., CESOT

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EUGENIO R. RIDO SR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/AGC/ERP

23M00017