



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 27 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102336000 Project ID: P00732142MN			CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Napanlahan-Dallag Road, Arakan, North Cotabato			Construction of Road, Napanlahan-Dallag Road, Arakan, North Cotabato		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Concrete Road: 8.379 Lane-km	P 11,516,887.46/ Lane-km	P 96,500,000.00	CW-1- Construction of Concrete Road: 5.590 Lane-km	P 17,262,969.59/ Lane-km P 34.4 M / k	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00

Justification:

- Decrease in the physical target/Increase in the unit cost due to inclusion of Drainage and Slope Protection Structures such as Stone Masonry with a total volume of 829.00 cu.m. (3.991%), Grouted Riprap with a total volume of 119.00 cu.m. (0.487%) and Pipe Culverts (1.551%). The project also includes Miscellaneous Structures such as W-Beam Metal Guardrail (Metal Beam) Including Post with a total length of 1418.00 Linear Meter (8.124%), Hazard Markers, 450mmx600mm, Chevron Signs, 282 pieces (3.089%), ReflectORIZED Thermoplastic Pavement Marking White with a total area of 745.00 sq.m (0.745%) and ReflectORIZED Thermoplastic Pavement Marking Yellow with a total area of 196.00 sq.m (0.208%).

The derived unit cost is based on the approved DUPA and Program of Works (POW). Please see attached evaluation by the Bureau of Quality and Safety (BQS) dated May 8, 2023.

29 M00025 ~SR2023 - 01- 000606 dated /-30 -2023

UACS No. 300215102336000
Project ID: P00732142MN


Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


~~ABOR G. SANLAS~~

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO K. PIPO, JR.


Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3E03072

2.3 LDAM/OAL/AVS/AGC/ERP

271100028