



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 28, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 27 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 320101109449000 Project ID: P00721585MN			
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
Construction of River Control, Package A, Alabel, Sarangani		Construction of River Control, Package A, Alabel, Sarangani	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW-1- Construction of Flood Mitigation Structure:	₱ 133,851.726 / Lineal meters	₱ 96,500,000.00	CW-1- Construction of Flood Mitigation Structure:
720,947 lineal meters			767.5 lineal meters
EAO	-	₱ 3,500,000.00	EAO
Total: ₱ 100,000,000.00		Total: ₱ 100,000,000.00	
Justification:			
• Increase in physical target based on the approved POW and Plan. As per design, the 3-meter single berm concrete slope protection, founded in a z-type hot-rolled sheet pile (6-m in length), has no cut off wall at the back. Hence, it resulted to less volume of concrete for slope protection. • Also, only small quantity of embankment (10,538.09 cu.m) is required for the structure, lowering the unit cost per linear meter and increasing the physical target of the project. • The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).			

Handwritten signature/initials

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/AGC/ERP

23M00042