



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 20, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 9 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300204101283000 Project ID: P00733173MN		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)	
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)		Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness Industry, General Santos City, South Cotabato	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW-1- Construction of Concrete Road: 10.1200 Lane Km	✓ P 12,062,500.00 / Lane Km	P 122,072,500.00	CW-1- Construction of Concrete Road: 3.9658 Lane Km
EAO	-	P 4,427,500.00	EAO
Total:		P 126,500,000.00	Total: P 126,500,000.00

Justification:

- Decrease in physical target since road traverses in mountainous and rolling terrains based on the approved Plan. Hence, requires more earthworks (38.79%).
- The project includes Drainage and Slope Protection Structures such as Pipe Culverts, Catch Basin and Stone Masonry (9.20%).
- The project also includes Miscellaneous Structures such as Metal Guard Rails (Metal Beam) including Post, Single, W-Beam; Hazard Markers, Chevron Signs; and Solar LED Street Lights.
- The derived unit cost is based on approved DUPA and POW.

27M00042 - SR2023-01- 002289 dated 1-20-23

UACS No. 300204101283000
Project ID: P00733173MN

Page 2 of 2

used on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PARDO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED / DISAPPROVED:



MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3E03081

2.3 LDAM/OAL/AVS/AGC/ERP

291100062