



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 14, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 9 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310205101090000 Project ID: P00705752MN		OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads			
Columbio - Lutayan - Koronadal Road Package D, Sultan Kudarat		Columbio - Lutayan - Koronadal Road Package D, Sultan Kudarat			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Concrete Road: 5.699 lane-km	P 23,705,913.32 / lane-km	P 135,100,000.00	CW-1- Construction of Road Slope Protection Structure: 3,238.00 Square meters	P 41,723.29 / Square-meter	P 135,100,000.00
EAO	-	P 4,900,000.00	EAO	-	P 4,900,000.00
Total: P 140,000,000.00		Total: P 140,000,000.00			
Justification: <i>Use of local price Netty.</i>					
"Columbio - Lutayan - Koronadal Road Package C, Sultan Kudarat" (P00705751MN) funded in GAA 2023 will complete the unpaved gap portions of the road line. Thus, the change in the type of work/scope of work to "Construction of Road Slope Protection Structure" to protect the road section from soil erosion. - The Project includes Permanent Ground Anchor with a total length 5,152 linear meters (40.16%), Mechanically-Stabilized Earth (MSE) Retaining Walls with a total area of 3,066 square meters (3.88%), and High Tensile Wire Mesh with a total area of 3,238 square meters (42.30%), Type 4 Erosion Control Mat, 0.5m x 1m x 3m Metallic Coated Gabions with a volume of 680 cubic meter (1.99%). - The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)					

27M00080 -SP2023-01- 002.603 *Netty* 1-30-2023

UACS No. 310205101090000
Project ID: P00705752MN

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

Catalina E. Cabral

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

Eugenio R. Wipo

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:

Manuel M. Bonoan
MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3E03082

2.3 LDAM/OAL/AVS/AGC/ERP

2711000080