



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY

April 14, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary  
This Department

This refers to the memorandum dated 4, April 2023 of DPWH Region XII Assistant Director ROSIE C. JAVATE, endorsing the request for the modification of the project under FY 2023 GAA, to wit:

As per GAA/Original		Project Description			As Modified
UACS No. 310101100903000 Project ID: P00706063MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads  Cotabato-Lanao Rd - K1883 + 000 - K1886 + 552			
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads  Cotabato-Lanao Rd - K1882 + 424 - K1882 + 860, K1882 + 880 - K1883 + 260					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Preventive Maintenance of Road: Concrete Reblocking:  7.104 lane-km	P 4,663,623.311 / lane-km	P 33,130,380.00	CW-1- Preventive Maintenance of Road: Concrete Reblocking:  1.632 lane-km	P 20,300,477.941  P 48.6 N/m	P 33,130,380.00
EAO	-	P 1,201,620.00	EAO	-	P 1,201,620.00
Total:		P 34,332,000.00	Total:		P 34,332,000.00
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target/increase in unit cost is due to inclusion Earthwork (Unsuitable Excavation) which accounts to 26.91% and Miscellaneous Structures (Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type).</li><li>Change in station limits due to decrease in physical target.</li><li>The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.</li></ul>					

Q

22M00092





UACS No. 310101100903000  
Project ID: P00706063MM

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**


  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person for BARM Infrastructure

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3B01107