



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XII-128
Project ID: P00707256MN

May 31, 2023

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary for UPMO Operations
and Focal Person for BARMM Infrastructure


This refers to the memorandum dated 30 May 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101133000 Project ID: P00707256MN			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads Cotabato-Allah Valley-Marbel Rd - K1852 + 811 - K1852 + 1011 Cotabato-Allah Valley-Marbel Rd - K1848 + 511 - K1848 + 615, K1852 + 770 - K1852 + 900		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening 0.400 Lane Km	P 48,250,000.00 / lane-km	P 19,300,000.00	CW-1- Road Widening 0.546 Lane Km	P 35,347,985.35 / Lane Km P 70.34/k.	P 19,300,000.00
EAO	-	P 700,000.00	EAO	-	P 700,000.00
Total:		P 20,000,000.00	Total:		P 20,000,000.00
Justification:					
• Increase in Physical Target since lesser Earthworks are needed as per Approved Plan, hence, decrease in unit cost. • The project also includes Drainage and Slope protection structure such as retaining wall with a maximum height of 6m. • Change in Station Limits to avoid overlapping of previously funded project. • The derived unit cost is based on the Approved Plan, Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					


23M00175 - SR 2023 - 03 - 006423 dated 3/3/2023

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:


EMEL K. SADAIN, CESO I
Senior Undersecretary for UpMO Operations
and Focal Person for BARMM Infrastructure

