



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: XII-127

Project ID: P00734169MN

May 31, 2023

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary
and Focal Person for BARMM Infrastructure

This refers to the memorandum dated 30 May 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			Project Description		As Modified	
UACS No. 300221102401000 Project ID: P00734169MN			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Construction of Road, Kakal to Crossing Guinibon Road, Datu Abdullah Sangki, Maguindanao (Phase 1)			Construction of Road, Kakal to Crossing Guinibon Road, Datu Abdullah Sangki, Maguindanao (Phase 1)			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW-1- Construction of Concrete Road: 1.257 Lane Km	₱ 11,813,842.48/ Lane-km	₱ 14,850,000.00	CW-1- Construction of Concrete Road: 2.24 Lane Km	₱ 6,629,464.29/ Lane-km	₱ 14,850,000.00	
EAO	-	₱ 150,000.00	EAO	-	₱ 150,000.00	
Total:		₱ 15,000,000.00	Total:		₱ 15,000,000.00	

Justification:

- Increase in Physical Target. The road runs on a flat terrain of which the design requires minimal earthworks (correction on the vertical and horizontal alignment).
- The project consists of Earthworks, Subbase and Base Course and Surface Course which accounts to 12.63%, 13.39%, 69.62%.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

SP 2023-03-08630 dated

27/10/2023

3/27/2023

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/ DISAPPROVED:


EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure

23m002/5