



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



REPUBLIC OF THE PHILIPPINES

March 11, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 27 February 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 310201101350000. Project ID: P00800171MN			
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Digos-Makar Rd - K1607 + 206 - K1612 + 927.		OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Digos-Makar Rd - K1606 + 007 - K1612 + 961.	
Type of Work/ Physical Target	Unit Cost	Allocation	
CW-1- Road Widening: 11.432 lane-km.	P 16,882,435.27 / lane-km	P 193,000,000.00	
EAO	-	P 7,000,000.00	
Total:		P 200,000,000.00	
Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW-1- Road Widening: 13.894 lane-km	P 13,890,888.15 / lane-km	P 193,000,000.00	
EAO	P 27.6 M / hr	P 7,000,000.00	
Total:		P 200,000,000.00	

Justification:

- Decrease in the unit cost. The road runs on a flat terrain of which the design requires minimal earthworks (corrections on the vertical and horizontal alignment).
- The project also includes Slope Protection Structure (8,901 cubic meter-Stone Masonry) which accounts to 20.351% of the total direct cost.
- Change in station limits to synchronize with the increase in the physical target and to connect with the FY 2024 road widening project (P00800170MN).
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.


Qd

AP-CO-202403-00048
Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02



24M00009 - SR2024-01-004753 dated Jan. 29, 2024

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:


EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP

241m00009