



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



Reference Number: **XII-002**  
Project ID: **P00800135MN**

March 11, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 27 February 2024 of **DPWH Region XII Director BASIR M. IBRAHIM** for the **modification** of the project under FY 2024 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310201101365000. Project ID: P00800135MN  OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Cotabato-Marbel Rd - KI737 + 850 - KI738 + 502.			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads Cotabato-Marbel Rd - KI737 + 850 - KI738 + 461		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening: 1.316 lane-km	P14,565,653.50 / lane-km	P 19,300,000.00	CW-1- Road Widening: 1.234 lane-km	P 15,640,194.49 / lane-km <b>P 31.2 M / km</b>	P 19,300,000.00
EAO	-	P 700,000.00	EAO	-	P 700,000.00
<b>Total:</b>		<b>P 20,000,000.00</b>	<b>Total:</b>		<b>P 20,000,000.00</b>

Justification:

- The decrease in physical target / increase in unit cost is due to huge volume of Earthworks such as Embankment from Borrow, Embankment from Roadway Excavation, and Structure Excavation (33.65%).
- The project includes Slope Protection Structure, specifically, Grouted Riprap (5.30%).
- Change in the project limits to synchronize with the decrease in physical target.
- The derived unit cost is based on the Approved Plan and Program of Works.

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel No(s): 5304-3000 / (02) 165-02



CERTIFICATE OF REASONABLENESS  
APPROVED BUDGET FOR THE CONTRACT  
PROGRAM OF WORKS  
MODIFICATION REQUEST FORM


OR SIGN

Plan


24MCO175 - SR2024-01-004711 dated Jan. 29, 2024




Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**EUSEBIO R. RIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP

MODIFICATION  
REQUEST FORM

PROGRAM OF  
WORKS

APPROVED BUDGET FOR  
THE CONTRACT

CERTIFICATE OF  
REASONABLENESS

PHOTO

GAF

Plan