



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2017 of **DPWH CAR Director NERIE D. BUENO**, endorsing the request of District Engineer **DAVID A. BULIYAT**, Benguet 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Kabayan, Benguet	UACS: 292003020402281			
	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Chogong-Danas Flood Control, Kabayan, Benguet <i>(Construction of Flood Mitigation Structure)</i>	MFO 2 : Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Chogong-Danas Flood Control, Kabayan, Benguet <i>(Construction of Flood Mitigation Structure)</i>	85 Lm	150 Lm
			Unit Cost: P58.823T/Lm	Unit Cost: P33.333T/Lm
			Allocation: Php 5.0M	Estimated Cost: Php 5.0M
Justification : Reduction in unit cost resulting to increase in length. The increase in physical target as reflected has been derived from the actual filed survey and requirement of the proposed site.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.
Assistant Secretary for Puzon Operations

APPROVED / ~~DISAPPROVED~~:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01369