



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This refers to the memorandum dated 25 January 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:292004020200529			
Sto. Tomas, Peñaranda, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/ Facilities	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/ Facilities	-	544.00 Lm
	Construction of Drainage Canal, Brgy. Sto. Tomas, Peñaranda, Nueva Ecija	Construction of Drainage Canal, Brgy. Sto. Tomas, Peñaranda, Nueva Ecija	Unit Cost: -	Unit Cost: P9.19T/Lm
			Allocation: Php 5M	Estimated Cost: Php 5M
	(Construction of Drainage Structure along Road)	(Construction of Drainage Structure along Road)		
Justification: Actual physical target of 544.00 l.m. for drainage structure is determined through verification/ validation including cross drainage in as much as no physical target is indicated in MYPS.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIRO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED

ROMEO S. MOMO

Undersecretary for Luzon Operations
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.