

may be help  
ic strands  
administration  
of the field  
onal fields  
major  
fre



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number:

XII-UJ

Project ID:

P00800545MN

BAGONG PILIPINAS

April 2, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 20 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer REY R. FRANCISCO, Sarangani District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109101490000</b> <b>Project ID:P00800545MN</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Maitum-Lake Sebu Rd, K1777 + <b>300-</b> K1777+426, K1777+446- K1777+495, <b>K1779+00- K1779+200</b>			  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Maitum-Lake Sebu Rd, K1777 + <b>275-</b> K1777+426, K1777+446- K1777+ <b>630</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Road Slope Protection Structure:  <b>3,375.00SQ.M</b>	<b>P 36,198.22 /</b> Square Meter	P 122,169,000.00	CW-1- Construction of Road Slope Protection Structure:  <b>7,020.00SQ.M</b>	<b>P 17,402.99/</b> Square Meter	P 122,169,000.00
EAO	–	P 4,431,000.00	EAO	–	P 4,431,000.00
<b>Total:</b>		<b>P126,600,000.00</b>	<b>Total:</b>		<b>P126,600,000.00</b>
Justification: <ul style="list-style-type: none"><li>• Increase in the physical target/ decrease in the unit cost based on validated and approved detailed unit price analysis (DUPA) and Program of Works (POW)</li><li>• The Project includes 821.00 sq.m.of 150mm thick PCCP, 1,628.10 sq.m.of 280mm thick PCCP, Pipe Culverts, and 462 ln.m. of Lined Canal,</li><li>• Change in station limits to prioritize road section requiring construction of road slope protection structure, and synchronize with the increase on the physical target.</li></ul>					

Website: www.dpwh.gov.ph  
Tel. No(s): 80820/80823






Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII


**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP