



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 29, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 19 April 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of **Zamboanga City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-1 National Road Network Services: Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Tertiary Preventive Maintenance of Road: Concrete Reblocking- Edwin Andrews Airbase Rd (S01211MN) Chainage 800 – Chainage 1304 Allocation: P 3.50 Million Physical Target: 1.008 Lane km Unit Cost: P 3,472,222.22/lane km	MFO-1 National Road Network Services: Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Tertiary Preventive Maintenance of Edwin Andrews Airbase Road, Zamboanga City 1st Lone District Chainage 546.8 – Chainage 1290.30 Allocation: P 3.50 Million Physical Target: 0.7433 Lane km Unit Cost: P 4,708,731.33/lane km

JUSTIFICATION:


The physical target has decreased due to high price of construction materials such as fine aggregate, coarse aggregate cement and etc. based on price monitoring data submitted by the district offices and the hauling distance to the project site and the inclusion of all design features to conform to D.O.11 series of 2015 resulting to the decrease in the physical target by 0.2647 lane km. (from 1.008 lane km to 0.7433 lane km).

Attached are the required documents, such as BP202, Certificate of Availability of Funds (CAF), Program of Works (POW), Evaluation Form (2017 Version 2.1), Certificate of reasonableness, ROCOND Data, Approved Plans and Geotagged photos.

In view of the above, the request for Modification of the projects is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
for Regional Operations in Visayas-Mindanao

APPROVED/DISAPPROVED


MARK A. VILLAR
Secretary