



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

March 27, 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 20 March 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the herein Project Modification of Zamboanga del Norte 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-2 FLOOD MANAGEMENT SERVICES – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems,</b> Construction of Flood Control Structure at Mandih, Sindangan, Zamboanga del Norte	<b>MFO-2 FLOOD MANAGEMENT SERVICES – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems,</b> Construction of Flood Control Structure at Mandih, Sindangan, Zamboanga del Norte, 2nd LD
<b>Allocation</b> : Php 30.000 Million <b>Physical Target</b> : 250 lineal meters (lm) <b>Unit Cost</b> : Php120,000/lm	<b>Allocation</b> : Php 30.000 Million <b>Physical Target</b> : 379 lineal meters (lm) <b>Unit Cost</b> : Php79,155.67/lm

**JUSTIFICATION:**

The modification was requested due to increase in physical target by 129 lm (from 250 lm to 379 lm). Also, the inclusion in the location of project "2<sup>nd</sup> LD" in order to be consistent with the bidding documents since it was provided in FY 2017 DPWH Infrastructure Program based on NEP with Errata which was the source of the posting of invitation to bid.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of Project is respectfully recommended for your consideration and approval.

**DIMAS S. SOGUILON**  
Assistant Secretary  
For Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
**RAFAEL CAYABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7C01521