



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the memorandum dated 11 April 2017 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the Project Modification of **Zamboanga del Sur 2nd District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Project: LIP- Buildings And Other Structure – Multipurpose/Facilities Construction of Multipurpose Building at Lapuyan National High School, Brgy. Poblacion, Lapuyan, Zamboanga del Sur Allocation : P 2.50 Million Physical Target : - Unit Cost : -	Locally Funded Project: LIP- Buildings And Other Structure – Multipurpose/Facilities Construction of Multipurpose Building at Tipasan Elementary School, Brgy. Tipasan, Lapuyan, Zamboanga del Sur Allocation : P 2.50 Million Physical Target : 1 building Unit Cost : 2.50 Million/building

JUSTIFICATION:

Modification is requested to change the project title/location from **Construction of Multipurpose Building at Lapuyan National High School, Brgy. Poblacion, Lapuyan, Zamboanga del Sur** as reflected in the FY 2017 GAA to **Construction of Multipurpose Building at Tipasan Elementary School, Brgy. Tipasan, Lapuyan, Zamboanga del Sur**, to be able to cater the significant number of students in their regular activities for education enhancements. The said project is located within the same congressional district.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, this request for Modification of the Project is respectfully recommended for your consideration and approval.

DIMAS S. SOGULLON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Office in Charge

