



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 12, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 20 April 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of **Zamboanga City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Flood Mitigation Structure - Construction of Flood Control Structure at Patalon River, Patalon Section (Including Right of Way), Zamboanga City  <b>Allocation : P 10.00 Million</b> <b>Physical Target : 139.00 lm.</b> <b>Unit Cost : P71,942.45/lm.</b>	<b>MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Flood Control at Patalon River, Patalon Section (Including Right of Way), Zamboanga City, Sta. 0+ 157.30 to Sta. 0+344 (Left Side, Downstream), Sta. 0+116.9 to Sta. 0+344 (Right Side, Downstream )  <b>Allocation : P 10.00 Million</b> <b>Physical Target : 413.80 lm.</b> <b>Unit Cost : P24,166.26/lm.</b>

**JUSTIFICATION:**

Modification is requested to indicate the exact station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased based on the approved program of work in accordance with the design parameter for flood control structure resulting to the increase in the physical target by 274.80 lm (from 139 lm to 413.80 lm).

Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form), and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL CAYABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01487