



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **XII-027**
Project ID: **P00833137MN**

BAGONG PILIPINAS

April 2, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 20 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer REY R. FRANCISCO, Sarangani District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101324000 Project ID: P00833137MN Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Fencing along Sarangani-Davao del Sur Coastal Rd - K1665 + 700 - K1666 + 300, LunPadidu, Malapatan, Sarangani			Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Fencing along Sarangani-Davao del Sur Coastal Rd - K1664+902 - K1666 + 340 , LunPadidu, Malapatan, Sarangani		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Safety: Pavement Markings: 594.00Lineal meter	P 2,260.27/ Lineal meter	P1,342,600.00	CW-1- Road Safety: Pavement Markings: 1,434.00 Lineal meter	P 936.26/ Lineal meter	P 1,342,600.00
EAO	-	P 27,400.00	EAO	-	P 27,400.00
Total:		P1,370,000.00	Total:		P1,370,000.00
Justification: <ul style="list-style-type: none">• Increase in the physical target/decrease in the unit cost based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).• The project has Miscellaneous Structure of 67 In.m Curb and Gutter, 100.50 sqm of Sidewalk (100mm thick)which is 4.67% of the length compared to the total physical target of 1,434 lineal meters.• The Pavement Markings are the edge lines (B/S) of a 2-lane road.• Changed in station limits was made to synchronize with the increase in physical target.					




Scanned with CamScanner

Website: www.dpwh.gov.ph
Tel. No(s): 80820/80823



AG-60-202404-00922

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, ~~IX~~, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/RPBG/ERP