



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM

FOR

: MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 20 April 2017 of **OIC-Assistant Regional Director CAYAMOMBAO D. DIA**, DPWH-IX, favorably endorsing the Project Modification of **Zamboanga City District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure – Construction of Flood Control at Maasin Creek, including Right of way, Zamboanga City Allocation : P 25.00 Million Physical Target : 347.00 lm. Unit Cost : P 72,046.11/lm.	MFO-2 Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control at Maasin Creek (including Right of Way), Zamboanga City, Seg. A Sta. 0 + 000 to Sta. 0 + 280 (LS), Seg. B Sta. 0 + 000 to Sta. 0 + 280 (RS), Seg. C Sta. 0 + 290 to Sta. 0 + 490 (LS), Seg. D Sta. 0 + 360 to Sta. 0 + 400 (RS), Seg. E Sta. 0 + 460 to Sta. 0 + 500 (RS), Allocation : P 25.00 Million Physical Target : 840.00 lm. Unit Cost : P 29,761.90/lm.

JUSTIFICATION:

Modification is requested to indicate the exact station limits of the project since it was not provided in the FY 2017 GAA. Physical target was increased based on the approved program of work in accordance with the design parameter for flood control structure resulting to the increase in the physical target by 493 lm (from 347 lm to 840 lm).


Attached are the required BP202, CAF, Programs of Work, Evaluation Sheet for Modification (2017 version 2.1), Certificate of Reasonableness, Approved Plans (Cover Sheet & Summary of Quantities in A3 form), and Geotagged photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


DIMAS S. SOGNILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL G. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01493