



April 21, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the herein memorandum dated April 20, 2017 of **Regional Director EDGAR B. TABACON, CESO IV**, DPWH Regional Office No. VIII, favourably endorsing the request for Project Modifications of **District Engineer Ma. Margarita C. Junia, DM**, DPWH, Southern Leyte District Engineering Office, under the FY 2017 General Appropriations Act (GAA), R.A. 10924 in the prescribed form (2017, version 2.1), to wit:

FROM		TO	
<b>MFO-1 NATIONAL ROAD NETWORK SERVICES</b> Network Development – Off – Carriageway Improvement including drainage - Secondary		<b>MFO-1 NATIONAL ROAD NETWORK SERVICES</b> Network Development – Off – Carriageway Improvement including drainage - Secondary	
Off-Carriageway Improvement: Shoulder Paving/Construction - Abuyog-Silago Rd-K0996 + 000 - K1001 + 753		<b>Network Development- Off- Carriageway Improvement including drainage along Abuyog-Silago Road – K0996+000 – K1001+753</b> Silago, Southern Leyte	
Allocation (P)	49.00 Million	Allocation (P)	49.00 Million 42.51 Million (CW1) 6.49 Million (CW2)
Physical Target	22,992 Sq. Meters	Physical Target	17,357 Sq. Meters (CW1) 1,750.50 Sq. Meters (CW2)
Unit Cost(P)	2,131.18/Sq. Meters	Unit Cost (P)	2,449.16/ Sq. meter (CW1) 3,707.51/ Sq. meter (CW2)

**JUSTIFICATION:**

Modification is requested to correct the Project Title and decreased in physical target from 22,992 square meters to 17,357 square meters due to additional scope of work (Road Slope Protection Structure) which is necessary for the project.

Attached are the required documents such as Approved Program of Works, Form for Evaluation of Modification Request (2017, version 2.1), BP Form 202 Certificate of Availability of Funds and Geo-Tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL YABUT**

Senior Undersecretary  
Regional Operations in Visayas and Mindanao Operation

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Cc: Undersecretary MARIA E. CABRAL, PhD.  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO  
Regional Operation in Visayas

Department of Public Works and Highways  
Office of the Secretary



WIN7C01748

April 26, 2017  
5:10 PM