



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 May 2017 of **DPWH Cordillera Administrative Region Director NERIE D. BUENO**, endorsing the request of Baguio City District Engineering Office **District Engineer Alexander C. Castañeda**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307085	As modified	Per GAA/Original	As modified
Lucnab, Baguio City, Benguet	Locally-Funded Projects: Local Infrastructure Programs: Roads and Bridges: Local Roads: Construction of Road from Purok 4 to Purok 1 (Ablao Residence to Ngaotoy Residence) with Continuation of Canal (Purok B), Lucnab, Baguio City, Benguet (Construction of Concrete Road)	Locally-Funded Projects: Local Infrastructure Programs: Roads and Bridges: Local Roads: Construction of Road from Purok 4 to Purok 1 with Continuation of Canal (Purok B), Lucnab, Baguio City, Benguet (Construction of Concrete Road)	<u>Physical Target</u>	<u>Physical Target</u> 0.400 <u>lane-km</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> P5M/ <u>lane-km</u>
			<u>Allocation:</u> P2M	<u>Estimated Cost:</u> P2M
Justification: <ul style="list-style-type: none">• Identification of the physical target;• Deletion of "Ablao Residence to Ngaotoy Residence" as both are not located in "Purok 4 to Purok 1" upon actual verification on the project site.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01716