



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 May 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully submitted is the letter dated 21 May 2017 of **OIC - Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Surigao del Sur 1st District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally Funded Project: LIP - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Bldg. – Brgy. San Isidro, Marihatag, Surigao del Sur Allocation: ₱ 2.00 Million Physical Target: 1 Number of Building Unit Cost: ₱2.00 Million/Building	Locally Funded Project: LIP - Buildings and Other Structures - Multipurpose/Facilities Completion of Multi-Purpose Bldg. – Brgy. San Isidro, Marihatag, Surigao del Sur (Phase III) Allocation: ₱ 2.00 Million Physical Target: 1 Number of Building Unit Cost: ₱2.00 Million/Building

JUSTIFICATION:

Modification is requested to change the type of work from **Construction** as reflected in FY 2017 GAA to **Completion** since there is already an existing Multi-Purpose Building in the said project location.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Program of Work, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUNLON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01477