



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 26, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 May 2017 of **DPWH REGION IV-B, OIC Assistant Regional Director WILFREDO S. MALLARI**, endorsing the request of District Engineer, **NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050100345	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Puerta Galera, Oriental Mindoro	Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – National Roads Repair/Rehabilitation/Improvement CNR K0042+000-K0048+000 with exception, Calapan Mindoro	Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – National Roads Repair /Rehabilitation/Improvement CNR K0042+058 - K0042+270, K0042+412 - K0042+476, K0042+864.50 - K0043+574.50, Puerto Galera, Oriental Mindoro <i>(Shoulder Paving/Construction, Construction of Road Slope Protection Structure)</i>	-	2,495 Sq.m.
			Unit Cost: -	Unit Cost: P4.008T/Sq.m.
			Allocation: PhP 10M	Estimated Cost: PhP 10M
Justification: - To correct/satisfy the exact location of the project, since the original road section/station limits are within the Municipality of Puerto Galera, Oriental Mindoro - The correct station for Repair/Rehabilitation/Improvement CNR K0042+058 - K0042+270, K0042+412 - K0042+476, K0042+864.50 - K0043+574.50, Puerto Galera, Oriental Mindoro was determined after the Preliminary Engineering has been finished wherein the Program of Work will include; a) Concreting of shoulder right side (0.23m thk). b) Construction of slope protection with steel sheet piles.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04815

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

Form for Evaluation Modification or Realignment Request (2017, version 2.1)

A. GENERAL

1. REGION

IV-B

2. DEO

Mindoro Oriental DEO

3. LEGISLATIVE DISTRICT

Oriental Mindoro 1st LD

B. ORIGINAL PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

165004050100345

5. Project Id

P00146715LZ

Component Id(s)

CW1

6. Project Category

Locally-Funded Projects

7. Thrust

LIP - Roads and Bridges - National Roads

8. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

9. PROJECT DESCRIPTION (as recorded

REPAIR/REHABILITATION/IMPROVEMENT
CNR K0042+000-K0048+000 with exception, Calapan Mindoro

10. ALLOCATION (P'000) (as recorded in GAA)

P 10,000.00

11. OBLIGATION (This must be checked to confirm there are no obligations)

☒ NO

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

13. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Unit Cost

Click here to enter text.

P 10,000

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

C. NEW PROJECT

18. UACS (to be entered only upon approval of realignment)

165004050100345

19. Project Id (to be entered only upon approval of realignment)

P00146715LZ

Component Id(s) (to be entered only upon approval of realignment)

CW1

20. Project Category

Locally-Funded Projects

21. Thrust

LIP - Roads and Bridges - National Roads

22. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

CW1

Shoulder Paving / Construction

Click here to enter text.

Construction of Road Slope Protection Structure

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

23. PROJECT DESCRIPTION (of the new project)

REPAIR/REHABILITATION/IMPROVEMENT
CNR K0042+058-K0042+270, K0042+412-K0042+476, K0042+864.50-K0043+574.50, Puerto Galera, Oriental Mindoro

24. ESTIMATED COST(P'000),

P 10,000.00

25. CAF (To be obtained from Financial Management office)

☒ YES

26. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

2,495

Square Meters (m2)

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

27. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Unit Cost

Click here to enter text.

P 10,000

4,008.02

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Repair/ Rehabilitation/ Improvement CNR K0042+000 – K0048+000, with exception, Calapan Mindoro (S00008MR)

Start X	End X	Click here to enter text.
Start Y	End Y	Click here to enter text.
Start X	End X	Click here to enter text.
Start Y	End Y	Click here to enter text.
Start X	End X	Click here to enter text.
Start Y	End Y	Click here to enter text.

15. ROAD CLASSIFICATION (if applicable)

Secondary

16. IMPLEMENTING OFFICE (Record the implementing Office of the original project)

Mindoro Oriental DEO

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date	Planned End Date
April 3, 2017	August 30, 2017

28. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Repair/ Rehabilitation/ Improvement CNR K0042+058 –K0042+270, K0042+412 –K0042+476, K0042+864.50–K0043+574.50 , Puerto Galera, Oriental Mindoro (S00008MR)

Start X	120.97616	End X	120.97474
Start Y	13.46271	End Y	13.46336
Start X	120.97404	End X	120.97366
Start Y	13.46291	End Y	13.46246
Start X	120.97155	End X	120.97214
Start Y	13.46302	End Y	13.46742

29. ROAD CLASSIFICATION (if applicable)

Secondary

30. IMPLEMENTING OFFICE (Record the Implementing Office of the new project)

Mindoro Oriental DEO

31. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date	Planned End Date
April 3, 2017	August 30, 2017

32. OVERLAP?

NO

33. WARRANTY

None

D. EVALUATION & JUSTIFICATION**ASSET PRESERVATION (ROADS)**

34a. Existing Surface Type (from RBIA)

34b. Roughness (IRI) (from RBIA)

[Click here to enter text.](#)

34c. RoCOND (from RBIA)

[Click here to enter text.](#)**ASSET PRESERVATION (BRIDGES)**

34d. General Bridge Type (from BMS)

34e. Bridge Needs Ratio (BNR) (from BMS)

[Click here to enter text.](#)**NETWORK DEVELOPMENT**

34f. Existing Surface Type (from RBIA)

[Click here to enter text.](#)

34g. Volume Capacity Ratio (VCR) (from RBIA)

[Click here to enter text.](#)

34h. Endorsement of Regional Development Council (RDC)

[Click here to enter text.](#)

34.i Feasibility and Other Technical Studies for Bridges

[Click here to enter text.](#)

FLOOD CONTROL

34j. Project Impact Analysis

[Click here to enter text.](#)



34k. Master Plan

[Click here to enter text.](#)

35. JUSTIFICATION

1. Modification from Repair/ Rehabilitation/ Improvement CNR K0042+000 –K0048+000 with exception, Calapan Mindoro to Repair/ Rehabilitation/ Improvement CNR K0042+058 –K0042+270, K0042+412 –K0042+476, K0042+864.50–K0043+574.50 , Puerto Galera, Oriental Mindoro is needed to correct/satisfy the exact location of the project, since the road section/station limits are within the Municipality of Puerto Galera, Oriental Mindoro.
2. The correct station for Rehabilitation/ Improvement CNR K0042+058 –K0042+270, K0042+412 –K0042+476, K0042+864.50–K0043+574.50 , Puerto Galera, Oriental Mindoro was determined after the Preliminary Engineering has been finished wherein the Program of Work will include;
 - a.) Concreting of shoulder right side (0.23m thk).
 - b.) Construction of slope protection with steel sheet piles.


36. GEOTAGGED PHOTOS SUBMITTED ☐ NO ☒ YES

37. EVALUATED BY:  EDWIN A. CABRAL /  GODOFREDO S. DAGDAG, JR
Chief, PDS-MODEO Engineer II- RO Planning

38. DATE: 4/10/2017


E. REVIEW AND APPROVAL

REVIEWED:


RENATO L. ESCUADRO
Chief, Planning & Design Division

DATE: 4/10/2017

RECOMMENDED:

 NESTOR L. DEL ROSARIO /  DANILO E. DEQUITO
District Engineer Regional Director

DATE: 4/10/2017

NOTED:

DATE:

ENDORSED /
APPROVED:

DATE: