



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 16, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter of even date of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO2 - Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dike – Construction / Rehabilitation /Improvement of Magallanes River Dike, Magallanes, Agusan del Norte Allocation : P45.00 Million Physical Target : 300 lm Unit Cost : P 150,000/lm	MFO2 - Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Rehabilitation/Improvement of Magallanes River Dike, Magallanes, Agusan del Norte Allocation : P 45.0 Million (Total) P 44,249,250.00 (Construction of Dike) P750,750.00 (ROW Acquisition) Physical Target : 301 lm (Construction of Dike) 3,010 sq.m. (ROW Acquisition) Unit Cost : P147,007.48/lm (Construction of Dike) P 249.42/sq.m.(ROW Acquisition)

JUSTIFICATION:

Modification is requested due to the slight increase in the physical target based on the approved plans and Program of Work, resulted in the increase in length by 1 lm (from 300 lm to 301 lm). Further, the inclusion for the payment of the Right-of-Way acquisition since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds (CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RATHEL S. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

