



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 16, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter of even date of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Agusan del Norte District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO2 - Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Construction of Dike - Improvement/Construction of River Dike along Cabadbaran River, City of Cabadbaran, Agusan del Norte  <b>Allocation - P50.00 Million</b> <b>Physical Target- 222 lm</b> <b>Unit Cost - P225,225.23/lm</b>	<b>MFO2 - Flood Management Services: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Improvement/Construction of River Dike along Cabadbaran River, City of Cabadbaran, Agusan del Norte, Sta. 0+000 – Sta. 0+194  <b>Allocation:</b> <b>P50.00 Million (Total)</b> P49,842,843.17(Construction of Dike) P 157,156.83 (ROW Acquisition) <b>Physical Target:</b> 194 lm (Construction of Dike) 1,940 sq.m.(ROW Acquisition) <b>Unit Cost:</b> P 256,921.87/lm (Construction of Dike) P 81.01/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

Modification is requested due to the slight decrease in the physical target based on approved plans and Program of Work, resulted in the decrease by 28 lm (from 222 lm to 194 lm). Further, the inclusion for the payment of the Right-of-Way acquisition since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01555