



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 11, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the Memorandum dated May 2, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Aramis E. Torre Franca, Bohol 3rd DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
Locally-Funded Projects LIP – Roads and Bridges – Local Roads Concreting of Road from Brgy. Tawid to Brgy. Cogtong, Candijay, Bohol Allocation (P) - 20.00 Million Physical Target - Unit Cost (P) -	Locally-Funded Projects LIP – Roads and Bridges – Local Roads Concreting of Barangay Roads, Cogtong, Candijay, Bohol Allocation (P) - 20,000,000.00 Million ✓ Physical Target - 3.44572 Lane Km. ✓ Unit Cost (P) - 5,804,302.15/ Lane Km. ✓

JUSTIFICATION:

1. The Modification is necessary to change the location of the project since the concreting of the Barangay Roads in Cogtong, Candijay, Bohol will provide development of the barangay.
2. To indicate the physical target of the project based on the result of the actual field survey.


Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Realignment Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Straight Line Diagram, Geo-tagged pictures, and Approved GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL B. YABUT
Senior Undersecretary
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

3.4 MBB/APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01797