



June 2, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 31 May 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **ROSELLER A. TOLENTINO**, Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010310243			
Brgy. Holy Spirit, Quezon City	Locally Funded Projects, VIILP – Buildings and Other Structures – Multipurpose/ Facilities	Locally Funded Projects, VIILP – Buildings and Other Structures – Multipurpose/ Facilities	1 bldg ✓	1 bldg ✓
	Construction of Multi-Purpose Building D/ Antonio Street cor Commonwealth Avenue Holy Spirit, Quezon City	Construction of Multi-Purpose Building Holy Spirit Drive Corner Commonwealth Avenue Holy Spirit, Quezon City	Unit Cost: P2.0M/Bldg. ✓	Unit Cost: P2.0M/Bldg. ✓
	(Construction of Multipurpose Building)	(Construction of Multipurpose Building)	Allocation: ✓ Php 2.0M	Estimated Cost: ✓ Php 2.0M
Justification: <ul style="list-style-type: none"> The correct location of the proposed project is "Holy Spirit Drive cor Commonwealth Avenue" and not Don Antonio St. corner Commonwealth Avenue, Quezon City. Don Antonio St. is not existing. The right name of the street is Holy Spirit Drive which is the road going to Don Antonio Subdivision. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL C. YADUT
Senior Undersecretary
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04900