



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 June 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROSELLER A. TOLENTINO** Quezon City 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010309812			
Brgy. Holy Spirit, Quezon City	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Five (5) Storey with Basement Disability Resource and Development Center (DRDC), NCDA Compound, Isidora St., Barangay Holy Spirit, Quezon City <i>(Construction of Multi Purpose Building)</i>	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Seven (7) Storey Building Disability Resource and Development Center (DRDC), NCDA Compound, Isidora St., Barangay Holy Spirit, Quezon City <i>(Construction of Multi Purpose Building)</i>	1 Building	1 Building
			Unit Cost: P83.000M/Bldg.	Unit Cost: P83.000M/Bldg.
			Allocation: PhP 83M	Estimated Cost: PhP 83M
Justification: <ul style="list-style-type: none">The allotted lot area is insufficient for the required floor area. To compensate for this, additional floors will be constructed to meet the requirements of the end user.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04871