



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 19 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Medel F. Chua**, North Manila Engineering District (NMED) for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 103004010310187			
Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Renovation of Day Care Center, District 4, Zone 53, Brgy. 541, Manila City (Construction of Multi-Purpose Building)	Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Day Care Center, District 4, Zone 53, Brgy. 541, Manila City (Construction of Multi-Purpose Building)	1 building	1 building
		Unit Cost (P'000) ₱2,000	Unit Cost ₱2,000/ building
		Allocation Cost (P'000) ₱2,000	Estimated Cost (P'000) ₱2,000
Reason/s for Modification <ul style="list-style-type: none">Based on the pre-implementation inspection conducted by the DEO field engineers at the proposed construction site, it was found out that there was no building to renovate. However, there is sufficient construction area for a new building, hence, construction of a new building to further improve public services and facilities of a day care center thereat is recommended.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04831

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.