

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

May 29, 2017

MEMORANDUM

MARK A. VILLAR FOR 5 Secretary

This Department

This refers to the herein letter dated 19 May 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) endorsing the request of District Engineer Medel F. Chua, North Manila Engineering District (NMED) for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 1030 Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-Purpose Building (OFW Center) Brgy. 191 , Tondo, Manila (Construction of Multi-Purpose Building)	D04010310197 Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-Purpose Building (OFW Center) Brgy. 91 , Tondo, Manila (Construction of Multi-Purpose Building)	1 building	1 building
		Unit Cost (P'000) P 3,000	Unit Cost P 3,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P 3,000	₽3,000

Reason/s for Modification

The project, Construction of Multi-Purpose Building (OFW Center) Brgy. 191, City of Manila has insufficient construction space, hence, it is deemed more appropriate and recommended to be modified to Brgy. 91 which has available space for Multi-Purpose Building.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

2.4 aap/AVS/ERP/RSM

Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways Office of the Secretary WIN7F04834