

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

May 11, 2017

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the herein letter dated 18 April 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) endorsing the request of District Engineer **Roseller A. Tolentino**, Quezon City 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified		
UACS # 103004010310317		Original	Modified
Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Covered Court, Brgy. Sta. Monica, Aguardiente, Novaliches, Quezon City (Construction of Multi-Purpose Building)	Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-Purpose Building, Brgy. Sta. Monica, Aguardiente, Novaliches, Quezon City (Construction of Multi-Purpose Building)	1 building	1 building
		Unit Cost (P'000)	Unit Cost
		₽2,000/ building	₽2,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
Reason/s for Modification		P 2,000	P 2,000

Change in project description from "Construction of Covered Court" to "Construction of Multi-Purpose

The proposed construction of covered court at Brgy. Sta. Monica Aguardiente, Novaliches was already funded and implemented by the Local Government Unit of Quezon City.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO'S. MOMO

Undersecretary Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

Note:

2.4 aap/AVS/ERP/RSM

Senior L Indersecretary/

Officer-In-Charge

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary

WIN7E01680