

MEMORANDUM

FOR : Undersecretary ROMEO S. MOMO Officer-in-Charge

This has reference to the herein Memorandum dated April 5, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. VIII, favourably endorsed the request for project modification of District Engineer Manolo A. Rojas, Eastern Samar DEO, which is included in the FY 2017 GAA, R.A. 10924, to wit:

FROM (Based on GAA) MFO 1 – NATIONAL ROAD NETWORK SERVICES. Construction and Maintenance of Bridges along National Roads Retrofitting/Strengthening of Permanent Bridges Dalid Br. (B00520SM) along Wright-Taft-Borongan Rd		TO MFO 1 - NATIONAL ROAD NETWORK SERVICES. Construction and Maintenance of Bridges along National Roads - Retrofitting/Strengthening of Permanent Bridges Dalid Br. (B00520SM) along Jct Taft-Oras-San Policarpo- Arteche Rd	
Physical Target	1 Number of Bridge	Physical Target	1 Number of Bridge
Unit Cost (P)	3.461 Million / Number of Bridge	Unit Cost (P)	3.461 Million / Number of Bridge

JUSTIFICATIONS:

To correct/rectify the exact location of the bridge, since Dalid Bridge with Bridge ID B00520SM is located along Jct. Taft-Oras-San Policarpo-Arteche Road and not along Wright-Taft-Borongan Road.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

Part

RAFAEL C. YABUT Senior Undersecretary Regional Operations in Visayas and Militaria Charge

APPROVED/DESAPPROVED:

ROMEOS. MONO Undersectary Officer-in-Charge

.

4



Undersecretary MARIA CATALINA E. CABRAL, PhD. PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO Regional Operations in Visayas

3.4 APJ/RRB

Cc: