

RSM/NCR-595



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAY 24 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 08 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Casiano P. de Guzman**, Metro Manila 3<sup>rd</sup> District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # <b>165004050306357</b>			
Locally Funded Projects - Roads and Bridges - Local Roads : Rehabilitation of Road with Drainage Improvement along <b>Malinis Road</b> , Valenzuela City ( <i>Rehabilitation of Concrete Road</i> )	Locally Funded Projects - Roads and Bridges - Local Roads : Rehabilitation of Road with Drainage Improvement along <b>ITC Road</b> , Valenzuela City ( <i>Rehabilitation of Concrete Road</i> )	0.743 lane-km ✓	<b>1.405</b> lane-km ✓
		Unit Cost (P'000)	Unit Cost
		₱26,918/ lane-km	<b>₱14,235/</b> lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱20,000	₱20,000
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>• Transfer of project location.</li><li>• Malinis Road rehabilitation was already undertaken by the City of Valenzuela Engineering Office.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED?**

**RAUL CLASIS**

Undersecretary  
Officer-in-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04762

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.