



April 12, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 March 2017 of **DPWH Region IV-B Director DANILO E. DEQUITO**, endorsing the request of District Engineer **JOSEFINO M. MELGAR, JR.**, Mindoro Occidental District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 165003014300331			
San Jose, Occidental Mindoro	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Tertiary - Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0235+491 - K0237+160 (S00142MR) <i>(Reconstruction of Concrete Road)</i>	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/Reconstruction /Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Tertiary - Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0235+491 - K0237+160 S00142MR) <i>(Reconstruction/Rehabilitation of Concrete Road)</i>	3.300 Lane km	3.300 Lane km
			Unit Cost: P15,000/ Lane km	Unit Cost: P12,443.94/ Lane km
			Allocation: PhP 49.500M	Estimated Cost: PhP 41.065M
Justification : Decrease of project cost due to; 1. The project has to be limited to rehabilitation/reconstruction of roadway since ROCOND result of the road is in bad condition. 2. Improvement of drainage is only 1,296 LM, K0236+512 - K0237+160 (B/S), to avoid overlapping with projects whose scope of work is construction and improvement of drainage. 3. Preparation of DUPA and POW was made consistent to D.O. 32, Series of 2011.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

A. GENERAL																																			
1. REGION IV- B		2. DEO Mindoro Occidental District Engineering Office		3. LEGISLATIVE DISTRICT Occidental Mindoro (Lone District)																															
B. ORIGINAL PROJECT			C. NEW PROJECT																																
4. UACS (Unified Account Code Structure as defined in GAA) 165003014300331 ✓			18. UACS (to be entered only upon approval of realignment) 165003014300331 ✓																																
5. Project Id P00102756LZ Component Id(s) CW1			19. Project Id (to be entered only upon approval of realignment) P00102756LZ Component Id(s) (to be entered only upon approval of realignment) CW1																																
6. Project Category MFO-1 National Road Network Services ✓			20. Project Category MFO-1 National Road Network Services ✓																																
7. Thrust Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading/ Tertiary ✓			21. Thrust Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading - Tertiary ✓																																
8. Type of Work (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 70%;">Type of Work</th> </tr> </thead> <tbody> <tr> <td>CW1</td> <td>Reconstruction from Concrete to Concrete ✓</td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> </tbody> </table>			Component ID	Type of Work	CW1	Reconstruction from Concrete to Concrete ✓	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	22. Type of Work (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 70%;">Type of Work</th> </tr> </thead> <tbody> <tr> <td>CW1</td> <td>Reconstruction/ Rehabilitation of Concrete Road</td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> </tbody> </table>			Component ID	Type of Work	CW1	Reconstruction/ Rehabilitation of Concrete Road	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>										
Component ID	Type of Work																																		
CW1	Reconstruction from Concrete to Concrete ✓																																		
<small>Click here to enter text.</small>	<small>Choose an item.</small>																																		
<small>Click here to enter text.</small>	<small>Choose an item.</small>																																		
<small>Click here to enter text.</small>	<small>Choose an item.</small>																																		
Component ID	Type of Work																																		
CW1	Reconstruction/ Rehabilitation of Concrete Road																																		
<small>Click here to enter text.</small>	<small>Choose an item.</small>																																		
<small>Click here to enter text.</small>	<small>Choose an item.</small>																																		
<small>Click here to enter text.</small>	<small>Choose an item.</small>																																		
9. PROJECT DESCRIPTION (as recorded in GAA) Jct MWCR (Labangan)- Murtha- Jct Iriron Rd – K0235+491 – K0237+160 ✓			23. PROJECT DESCRIPTION (of the new project) Jct MWCR (Labangan)- Murtha- Jct Iriron Rd – K0235+491 – K0237+160 ✓																																
10. ALLOCATION (P'000) (as recorded in GAA) 49,500 ✓		11. OBLIGATION (This must be checked to confirm there are no obligations) <input checked="" type="checkbox"/> NO		24. ESTIMATED COST(P'000) 41,065																															
25. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES																																			
12. PHYSICAL TARGET (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 30%;">Target</th> <th style="width: 40%;">Target Unit</th> </tr> </thead> <tbody> <tr> <td>CW1</td> <td>3.300 ✓</td> <td>Lane Km ✓</td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> </tbody> </table>			Component ID	Target	Target Unit	CW1	3.300 ✓	Lane Km ✓	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	26. PHYSICAL TARGET (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 30%;">Target</th> <th style="width: 40%;">Target Unit</th> </tr> </thead> <tbody> <tr> <td>CW1</td> <td>3.300</td> <td>Lane Km</td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Choose an item.</small></td> </tr> </tbody> </table>			Component ID	Target	Target Unit	CW1	3.300	Lane Km	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>
Component ID	Target	Target Unit																																	
CW1	3.300 ✓	Lane Km ✓																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>																																	
Component ID	Target	Target Unit																																	
CW1	3.300	Lane Km																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Choose an item.</small>																																	
13. UNIT COST (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 30%;">Component Cost (P'000)</th> <th style="width: 40%;">Unit Cost</th> </tr> </thead> <tbody> <tr> <td>CW1</td> <td>49,500</td> <td>15,000 ✓ ok</td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> </tr> </tbody> </table>			Component ID	Component Cost (P'000)	Unit Cost	CW1	49,500	15,000 ✓ ok	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	27. UNIT COST (Enter Details for all Components below) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Component ID</th> <th style="width: 30%;">Component Cost (P'000)</th> <th style="width: 40%;">Unit Cost</th> </tr> </thead> <tbody> <tr> <td>CW1</td> <td>41,065</td> <td>12,443.94 ✓ ok</td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> </tr> <tr> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> <td><small>Click here to enter text.</small></td> </tr> </tbody> </table>			Component ID	Component Cost (P'000)	Unit Cost	CW1	41,065	12,443.94 ✓ ok	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>						
Component ID	Component Cost (P'000)	Unit Cost																																	
CW1	49,500	15,000 ✓ ok																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>																																	
Component ID	Component Cost (P'000)	Unit Cost																																	
CW1	41,065	12,443.94 ✓ ok																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>																																	
<small>Click here to enter text.</small>	<small>Click here to enter text.</small>	<small>Click here to enter text.</small>																																	

14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Jet MWCR (Labangan)- Murtha- Jet Iriron Rd K0235+491 – K0237+160, (S00142MR)				28. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Jet MWCR (Labangan)- Murtha- Jet Iriron Rd K0235+491 – K0237+160, (S00142MR)			
Start X	12.393027	End X	121.089722	Start X	12.393027	End X	121.089722
Start Y	12.407639	End Y	121.089833	Start Y	12.407639	End Y	121.089833
15. ROAD CLASSIFICATION (if applicable) Tertiary				29. ROAD CLASSIFICATION (if applicable) Tertiary			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Mindoro Occidental District Engineering Office				30. IMPLEMENTING OFFICE (Record the Implementing Office of the new project) Mindoro Occidental District Engineering Office			
17. PROJECT IMPLEMENTATION PLAN (PIP)				31. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date		Planned End Date		Planned Start Date		Planned End Date	
2/13/2017		12/21/2017		4/16/2017		2/25/2018	
				32. OVERLAP? None			
				33. WARRANTY None			

D. EVALUATION & JUSTIFICATION

ASSET PRESERVATION (ROADS)

34a. Existing Surface Type (from RBIA)	N/A
34b. Roughness (IRI) (from RBIA)	N/A
34c. RoCOND (from RBIA)	N/A

ASSET PRESERVATION (BRIDGES)

34d. General Bridge Type (from BMS)	N/A
34e. Bridge Needs Ratio (BNR) (from BMS)	N/A

NETWORK DEVELOPMENT

34f. Existing Surface Type (from RBIA)	N/A
34g. Volume Capacity Ratio (VCR) (from RBIA)	N/A
34h. Endorsement of Regional Development Council (RDC)	N/A
34.i Feasibility and Other Technical Studies for Bridges	N/A

FLOOD CONTROL

34j. Project Impact Analysis	N/A
34k. Master Plan	N/A

35. JUSTIFICATION

The decrease in allocation is due to the following:

1. Preparation of DUPA and POW was made consistent to D.O. 32, Series of 2011.
2. The project has to be limited to rehabilitation/ reconstruction of roadway since ROCOND result of the road is in bad condition.
3. Improvement of drainage is only **1,296 LM** from K0236+512 – K0237+160 (B/S) to avoid overlapping of projects whose scope of work is construction and improvement of drainage.

36. GEOTAGGED PHOTOS SUBMITTED ☐ NO ☐ YES

37. EVALUATED BY: AMELIA PAZ D. VASQUEZ / GODOFREDO S. DAGDAG, JR.
Chief, PDS- MODEO Engineer III- RO Planning

38. DATE: 3/13/2017

E. REVIEW AND APPROVAL

REVIEWED:

RENATO L. ESCUADRO
Chief, Planning & Design Division

DATE: Click here to enter a date.

RECOMMENDED:

JOSEFINO M. MELGAR, JR. / DANILO E. DEQUITO
District Engineer Regional Director

DATE: Click here to enter a date.

NOTED:

Undersecretary for Operations

DATE: Click here to enter a date.

**ENDORSED /
APPROVED:**

Secretary of Department of Public Works and Highways

DATE: Click here to enter a date.