



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 22, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 16 May 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Gemma B. Timbang**, Camarines Sur 3<sup>rd</sup> District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # <b>103004010311899</b>			
Locally-Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-Purpose Building (Covered Court), Brgy. Sumaoy, Garchitorena, Camarines Sur ( Construction of Multi-Purpose Building)	Locally-Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-Purpose Building, Brgy. Sumaoy, Garchitorena, Camarines Sur (Construction of Multi-Purpose Building)	1 building	1 building
		Unit Cost (P'000)	Unit Cost (P'000)
		₱1,500/ building	₱1,500/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱1,500	₱1,500

**Reason/s for Modification**

Change in project title was made because upon validation there is already an existing covered court in the barangay. Construction of a Multi-Purpose Building would satisfy the needs of the barangay and can be utilized as their Office, venue, and/or evacuation area. The allotted fund is sufficient to complete the project.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEQ S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**RAUL C. ASIS**

Undersecretary  
Officer In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04776

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.